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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. Modification 12 to contract W56HZV-05-D-0136 is a bilateral agreement.  It is issued out

   of numberical sequence.

2. The purpose of modification 12 is as follows:

   a.  Replace SN 220615 duplicated on MOD 04 with SN 223543.  Explanation: SN 220615 was orginally placed on

       contract when Delivery Order 0002 was issued.  D.O. 0002 funded 27 ATECs for RESET; however only 14 serial

       numbers were identified at the the time D.O. 0002 was issued.

       When MOD 01 was issued, an additional 13 serial numbers "should have been added" to equal the quantity of 27

       placed on the original D.O.; however, due to the fact that SN 220615 was not "copied" over on to MOD 01

      (an error), an additional serial number was added, SN 223543.

       There should have been 27 unique serial numbers identified between the original Delivery Order 0002 and MOD 01.

       In actuality, there were 28 identified, SN 223543 represented the 28th serial number.  SN 223543 will replace

       the duplicated SN 220615 on MOD 04 without adding additional funding.

   b.  Replace SN 221622 duplicated on MOD 04 with SN  86651, no additional funding placed on contract

       Replace SN 221983 duplicated on MOD 04 with SN 223243, no additional funding placed on contract

   c.  Replace SN 86664 placed on MOD 04 (Scrap Vehicle) with SN 86628, no additional funding placed on contract

   d.  Add funding (Year 2 prices) via PRON 7CR201 to purchase RESET services for 15 ATEC vehicles,

       Serial Numbers 84062, 86629, 86663, 220090, 220112, 220113, 220114, 220380, 220381, 221880, 221881,

       221889, 223037, 223134, 223136,

        CORE CLIN:  0012AC   $  789,277.80

        AWE  CLIN:  0022AC   $  530,400.00

   Transportation:  0032AC   $  106,080.00

                             -------------

                             $1,425,757.80

                             =============

   Estimated Ship dates:   ____________________

     1.  Ship date  Sept 30, 2007

     2.  Ship date  Sept 30, 2007

     3.  Ship date  Sept 30, 2007

     4.  Ship date   Oct 30, 2007

     5.  Ship date   Oct 30, 2007

     6.  Ship date   Oct 30, 2007

     7.  Ship date   Oct 30, 2007

     8.  Ship date   Nov 30, 2007

     9.  Ship date   Nov 30, 2007

    10.  Ship date   Nov 30, 2007

    11.  Ship date   Nov 30, 2007

    12.  Ship date   Dec 30, 2007

    13.  Ship date   Dec 30, 2007

    14.  Ship date   Dec 30, 2007

    15.  Ship date   Dec 30, 2007

3.  As a result of this modification, the total value of this contract is increased by $1,425,757.80,

    from $4,322,532.60 to $5,748,290.40

4. All other terms and conditions of the purchase order or contract, except those addressed by this modification,

   remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0019 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012          SECURITY CLASS: Unclassified

0012AC        RESET - CORE EFFORT                                        15          EA   $  52,618.52000  $        789,277.80              ___________________                                                          ______________   __________________

              NOUN: 15 EA ATEC CRANES

              PRON: EH7CR201EH    PRON AMD: 01    ACRN: AB

              AMS CD: 137010NB000

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               15           30-DEC-2007

              FOB POINT: Destination

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-05-D-0136/0002
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0022          SECURITY CLASS: Unclassified

0022AC        RESET - ADDITIONAL WORK EFFORT                                                               $        530,400.00              ______________________________                                                                __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 15 EA ATEC CRANES

              PRON: EH7CR201EH    PRON AMD: 01    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2007

                            $       530,400.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0032          SECURITY CLASS: Unclassified

0032AC        RESET -TRANSPORTATION                                                                        $        106,080.00              _____________________                                                                         __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 15 EA ATEC CRANES

              PRON: EH7CR201EH    PRON AMD: 01    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2007

                            $       106,080.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AC  EH7CR201EH             AB       1        $               0.00  $         789,277.80            $         789,277.80

        137010NB000                   7LIRNP

        B17LIX137NMC

0022AC  EH7CR201EH             AB       1        $               0.00  $         530,400.00            $         530,400.00

        137010NB000                   7LIRNP

        B17LIX137NMC

0032AC  EH7CR201EH             AB       1        $               0.00  $         106,080.00            $         106,080.00

        137010NB000                   7LIRNP

        B17LIX137NMC

                                                                           _________________

                                                         NET CHANGE    $       1,425,757.80

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000076D8030P1370102577  S20113                W56HZV           $       1,425,757.80                                                                                                          __________________

                                                                                          NET CHANGE    $       1,425,757.80

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       4,322,532.60              $       1,425,757.80              $       5,748,290.40

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  76D8030137010NB0002577              7LIRNPS20113  W56HZV
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